
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending December 17, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 57% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–64% First Working Day – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Bid Amount: $1,043M Est. Date of Completion – Spring 2007         http://biomitigation.org

STATUS OF WORK:  

In 
Progress

Completed     
To-Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 0 160 160 100%
Footing Boxes Complete 9 19 28 68%
SUBSTRUCTURE
Pier Tables 5 7 28 25%
Pier Columns 3 16 28 57%
Pier Access Casing 3 12 20 60%
PRECAST YARD
Panels Cast 4 434 876 50%
Segments Cast 3 216 452 48%
Segments Shipped out to Oakland 2 64 452 14%
SUPERSTRUCTURE
Segments Erect 2 62 452 14%

FOUNDATIONS
• Pier 11W – Install top slab reinforcing steel
• Pier 10W – Place Pile lift one concrete
• Pier 09W – Continue welding pile head connection plates
• Pier 08W – Continue pile head connection welding plate fit up
• Pier 07W – Clean up inside of footing box
• Pier 04W – Begin pile clean-out 
• Pier 03W – Clean annular space between piles and sleeves of marine growth

PIER COLUMNS
• Pier 14W – Strip access casing forms
• Pier 13W – Install 2nd lift pier column forms 



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 09E – Remove Falsework
• Pier 08E – Cure concrete for deck pour.  Strip EOD bulkhead soffit forms.
• Pier 07E – Place concrete for 2nd lift pour (stem walls, diaphragms and blisters)
• Pier 06E – Place pre-cast panels.  Place forms for 2nd lift pour stem walls, diaphragms & blisters
• Pier 05E – Install reinforcement for 1st lift (bottom soffit) and install interior forms 

PRECAST YARD (Stockton)
• 4 panels are scheduled to be cast next week
• 3 segments are scheduled to be cast next week
• Expect to ship 2 segments to Oakland next week

SUPERSTRUCTURE
• Pier 12E – Lift, Epoxy and stress cantilever tendons at 8E&W
• Pier 11E – Install re-bar and form stage 2 closure for Segment 1 East & West
• Frame #4 – Stress continuity tendons between E15E and E16E

YBI SUBSTATION  (04-0120G4)    Beau Wrightson 
Time Elapsed – 100% Est. Date of Completion – Summer  2005
Completed – 91% Bid Amount: $11.3M

STATUS OF WORK:       

UTILITY RELOCATION:
• Finish Micro Tunneling – East Bore
• Set up Micro Tunnel – Mid. Bore
• Resume Micro Tunneling – Mid Bore
• Reprogram Medium Voltage Relays
• Install Utilities in East Casing
• Transfer Lighting Circuits

PUBLIC  INTEREST:
• WB 80 on-ramp east of YBI tunnel, tentative opening date: April 1, 2005



 
SOUTH-SOUTH DETOUR  (04-0120R4)                    Lourdes David / Gary Lai
Time Elapsed – 22% Contract Approval Date:  March 25, 2004
Completed – 20% First Working Date:  July 10, 2004
Bid Amount:  $71M Est. Date of Completion – Summer 2006

STATUS OF WORK:
• Review of resubmitted final design of superstructure is on going.
• Review of East Tie-In information package submittals
• Continue Installing and maintaining SWPPP measures.

PUBLIC  INTEREST:
• EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project.
• Building 206 will remain in place.
• Opened W. Connector to Southgate Road Ramp. 

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 21% Contract Approval Date:  April 7, 2004
Completed – 23% First Working Date:  April 22, 2004
Bid Amount:  $177.45M  Est. Date of Completion – Summer 2007

STATUS OF WORK:
• Respond to contractor RFI’s
• Review contractor submittals
• Shop drawings review
• Delivery of E2 Template

COMPLETED PROJECTS 
PIER W-2 (04-0120C4)        Project accepted – October 20th, 2004              RE: Leonard Fiji  
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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